
GATES
Proposal 31 Oct
PDR 28 Nov
CDR, A/B gate 15 Jan
Report, freeze 19 Feb
Fly-off 15 Apr
OCT 26
NOV
DEC
JAN 27
FEB
MAR
APR
DESIGN
Sizing, trades
Detail design, A and B
Refinements
BUILD
Long-lead parts
Spares, crate
Prototype airframe
Comp. airframe
Comp. 1st flight
TEST
Tow, drop, drum tests
5-min drills
Fowler bench test
FLIGHT
Prototype 1st flight
Laps, weigh-in
Rehearsals, practice
REPORTS
Proposal
Q&A
Results
Design report
Submission window
Pre-Tech cert.
CONTEST
Travel, fly-off